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ESTIMATE RUN 11/10/2011

ESTIMATE SUMMARY 08:58:43

CONTID: C17442         ESTIMATE NO: 0003 PROG 2005

PCN: 17442-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 SAFETY IMP. S. OF ESTES P PERCENT TIME:

PROJECT NO: FSA 007A-013                  

SH 7 SAFETY IMP. S. OF ESTES P

NAME OF ROAD: 007A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

JIM NOBLE, INC PAY PERIOD ENDING 11/10/2011 DATE TIME STARTED 05/18/2011

32680 INVERNESS DR. DATE LET 04/14/2011 DATE WORK BEGAN

 DATE AWARDED 04/25/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2011 DATE ACCEPTED

EVERGREEN CO 80439     303 674-3334 DATE NOTICE TO PROCEED 05/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 455,017.79 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 305,702.00 NON-PARTICIPATING 62,174.27

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.43

WORK DAYS

WORK DAYS

60.72%

178,730.90

62,174.27

62,174.27

62,174.27

$

$

$

$

3,000.00

273,286.89

276,286.89

0.00

276,286.89

-4,585.53

0.00

271,701.36

0.00

AMOUNT DUE 271,701.36 62,174.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,174.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

32.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 17442-BID    ESTIMATE RUN 11/10/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:58:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 13.000

1.000

202-00033  
 

14.000

EACH

300.00000 4,200.0014.000

300.00

0010 Removal of Asphalt Mat CMO 4 364.000

0.000

202-00220  
 

364.000

SY  

40.00000 14,560.00364.000

0.00

0015 Unclassified Excavation (Complete In Place) 359.000

0.000

203-00010  
 

359.000

CY  

47.00000 16,873.00359.000

0.00

0020 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

250.00000 0.000.000

0.00

0025 Backhoe 0.000

2.000

203-01510  
 

14.000

HOUR

200.00000 400.002.000

400.00

0030 Potholing 0.000

14.000

203-01597  
 

14.000

HOUR

200.00000 2,800.0014.000

2,800.00

0035 Structure Excavation 65.000

0.000

206-00000  
 

65.000

CY  

18.00000 1,170.0065.000

0.00

0040 Structure Backfill (Class 1) 223.000

0.000

206-00100  
 

223.000

CY  

29.00000 6,467.00223.000

0.00

0041 Structure Backfill (Special) CMO 3 41.000

74.000

206-00050  
 

115.000

CY  

40.00000 4,600.00115.000

2,960.00

0045 Topsoil 0.000

17.000

207-00205  
 

17.000

CY  

176.00000 2,992.0017.000

2,992.00

0050 Erosion Log (12 Inch) 1,129.000

0.000

208-00002  
 

2,000.000

LF  

5.00000 5,645.001,129.000

0.00
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PCN: 17442-BID    ESTIMATE RUN 11/10/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:58:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Gravel Bag 70.000

0.000

208-00034  
 

100.000

LF  

20.00000 1,400.0070.000

0.00

0060 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

500.00000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

57.00000 0.000.000

0.00

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

147.00000 0.000.000

0.00

0080 Seeding (Native) 0.100

0.000

212-00006  
 

0.800

ACRE

1,250.00000 125.000.100

0.00

0085 Soil Conditioning 0.200

0.000

212-00032  
 

0.800

ACRE

2,500.00000 500.000.200

0.00

0090 Mulching (Weed Free Hay) 0.100

0.000

213-00002  
 

1.000

ACRE

1,000.00000 100.000.100

0.00

0095 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

10.00000 0.000.000

0.00

0100 Soil Retention Blanket (Biodegradable Straw/Coconut) 428.000

0.000

216-00042  
 

600.000

SY  

3.75000 1,605.00428.000

0.00

0105 Aggregate Base Course (Class 6) 69.640

43.700

304-06000  
 

113.340

TON 

53.00000 6,007.02113.340

2,316.10



CONTID: C17442         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17442-BID    ESTIMATE RUN 11/10/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:58:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Hot Mix Asphalt (Patching) (Asphalt) CMO 4 55.810

26.820

403-00720  
 

82.630

TON 

120.00000 9,915.6082.630

3,218.40

0115 Riprap (12 Inch) 8.000

0.000

506-00212  
 

23.000

CY  

87.00000 696.008.000

0.00

0120 Concrete Class B 0.000

0.000

601-01000  
 

10.000

CY  

200.00000 0.000.000

0.00

0125 Reinforcing Steel 0.000

0.000

602-00000  
 

500.000

LB  

3.00000 0.000.000

0.00

0130 Annular Space Grouting 0.000

0.000

603-00001  
 

10.000

CY  

2,400.00000 0.000.000

0.00

0135 Culvert Lining (60 Inch)(Special) 0.000

0.000

603-00062  
 

0.000

LF  

350.00000 0.000.000

0.00

0140 Fence (Plastic) 125.500

0.000

607-11525  
 

400.000

LF  

5.00000 627.50125.500

0.00

0145 Delineator (Type III) 30.000

0.000

612-00003  
 

30.000

EACH

32.00000 960.0030.000

0.00

0150 18 Inch Drainage Pipe (Class 0) 341.000

0.000

624-20018  
 

341.000

LF  

44.00000 15,004.00341.000

0.00

0155 24 Inch Drainage Pipe (Class 0) 259.000

0.000

624-20024  
 

259.000

LF  

50.00000 12,950.00259.000

0.00

0160 24 Inch Drainage Pipe (Class 3) 45.000

0.000

624-23024  
 

45.000

LF  

100.00000 4,500.0045.000

0.00
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PCN: 17442-BID    ESTIMATE RUN 11/10/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:58:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 18 Inch Drainage Pipe (Class 4) 201.000

0.000

624-24018  
 

201.000

LF  

50.00000 10,050.00201.000

0.00

0170 24 Inch Drainage Pipe (Class 4) 191.000

0.000

624-24024  
 

191.000

LF  

100.00000 19,100.00191.000

0.00

0175 Construction Surveying 0.800

0.000

625-00000  
 

1.000

L S 

10,000.00000 8,000.000.800

0.00

0180 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0185 Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

2,000.00000 2,000.001.000

500.00

0190 Epoxy Pavement Marking 224.000

0.000

627-00005  
 

224.000

GAL 

103.00000 23,072.00224.000

0.00

0195 Flagging 995.000

0.000

630-00000  
 

1,100.000

HOUR

20.00000 19,900.00995.000

0.00

0200 Traffic Control Inspection 19.000

0.000

630-00007  
 

21.000

DAY 

133.00000 2,527.0019.000

0.00

0205 Traffic Control Management 37.000

0.000

630-00012  
 

47.000

DAY 

143.00000 5,291.0037.000

0.00

0210 Construction Traffic Sign (Panel Size A) 9.000

7.200

630-80341  
 

30.000

EACH

100.00000 1,620.0016.200

720.00

0215 Construction Traffic Sign (Panel Size B) 4.000

3.200

630-80342  
 

18.000

EACH

143.00000 1,029.607.200

457.60
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PCN: 17442-BID    ESTIMATE RUN 11/10/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:58:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

5,000.00000 9,000.001.800

4,000.00

0225 Drum Channelizing Device 7.000

5.600

630-80360  
 

26.000

EACH

20.00000 252.0012.600

112.00

0230 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000

EACH

100.00000 0.000.000

0.00

0235 Traffic Cone 47.500

38.000

630-80380  
 

100.000

EACH

20.00000 1,710.0085.500

760.00

0240 Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0241 F/A Concrete Pipe Cover  CMO 4 0.000

38,603.170

700-70034  
 

42,638.170

F A 

1.00000 38,603.1738,603.170

38,603.17

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17442-BID    ESTIMATE RUN 11/10/2011

PROJECT: FSA 007A-013                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:58:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A Erosion Control 0.000

2,035.000

700-70380  
 

5,000.000

F A 

1.00000 2,035.002,035.000

2,035.00

CAT 273,286.8962,174.27452,017.79CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0285 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0290 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 276,286.8962,174.27$455,017.79$CURRENT AMTPROJECT TOTAL


